

Deliverable I.2 Day-ahead market coupling


-Implementation of Shadow Auctions-

(8th SG ERI SWE, 6th October 2014 – Madrid)

IFE in HAR project monthly report

September 2014

Project Status



Focus on regulatory evolutions and contracts

- Comfort from the Spanish NRA needed for starting IT developments for SA implementation
- HAR v2.0 and IFE Rules 4.0 ready to be submitted to Regulatory Commissions for approval

Achievements during last month

HAR v2.0 version for approval finalized. Submission process to Regulatory Commissions for approval started

IFE Rules v4.0 version for approval finalized. Submission process to Regulatory Commissions for approval started

Action plan for the next month

Proposal of updated Spanish Operational Procedures ready for public consultation

Preparation of contracts and agreements adaptation

Status of deliverables

	Status
Proposal of HAR v2.0 including IFE	●
Proposal of IFE Rules 4.0	●
Update of Operational Procedures in Spain	●
Comfort from Spanish NRA for SA implementation in IFE	●
Implementation Guide adaptation for HAR v2.0 + SA	●
IT developments and Testing for HAR	●
IT developments and Testing for SA	●
Contracts and Agreements (CASC-REE-RTE Service Level Agreement for SA and Cooperation Agreement RTE-REE adaptation)	●
Adaptation of SWE MC procedures	●

Main risks

Criticality (from 1-low to 5-high)

Possible delays in regulatory approvals may impact on the expected Go-Live	3
Delays in reception of comfort for SA implementation from Spanish NRA	3