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Executive summary 

 ACER’s Fourth Monitoring Report (‘Report’) on Cross-Border Cost Allocation (‘CBCA’) 
Decisions provides an overview of investment requests for Projects of Common Interest 
(‘PCIs’) and coordinated decisions on such requests taken pursuant to Regulation (EU) 
No 347/2013 (the ‘TEN-E Regulation’)1. On the basis of a cost-benefit analysis (‘CBA’), 
the CBCA decisions establish the PCIs investment costs sharing between the concerned 
promoters and relevant transmission system operators (‘TSOs’) in the countries which are 
significantly impacted by the projects.  

 The majority of the onshore cross-border infrastructure has traditionally been financed 
following the so-called “territorial principle”, i.e. each country has carried the costs 
associated with the implementation of a project on its territory, regardless of the distribution 
of the expected benefits the project brings across the impacted countries. The TEN-E 
Regulation foresees sharing the efficient investment costs of new projects of cross-border 
relevance between the Member States to which the project provides a net positive impact. 

 Experience gained from taking CBCA decisions provides insights into the functioning of 
this regulatory tool and its contribution to implementing cross-border projects. This Report 
is based on information provided mainly by National Regulatory Authorities (‘NRAs’)2 and 
covers the 43 CBCA decisions taken from 2013, when the TEN-E Regulation entered into 
force, up to 30 June 2020.  

 The Report highlights the following findings: 

 Investment requests have become balanced between gas and electricity over the 
years, after a peak in gas requests in 2014. The increase in the share of electricity 
PCIs in comparison to gas PCIs in each successive PCI list has not resulted in an 
increased share of electricity CBCA decisions compared to gas (i.e. over the period 
from 2015 to June 2020, 14 electricity and 15 gas CBCA decision were taken);  

 The vast majority (about 75%) of the CBCA decisions are concluded for projects 
located in the Baltic Energy Market Interconnection Plan (‘BEMIP’) and North-
South Interconnection East (‘NSI-East’) priority corridors; 

 In electricity, there has been a remarkable shift over the years from investment 
requests for internal projects to cross-border projects;  

 With the exception of two CBCA procedures referred to ACER in 2014, the 
remaining 41 CBCA procedures resulted in an agreement between the concerned 
NRAs on the allocation of the investment costs3; 

                                                      

1 OJ L 115. 25.4.2013, p.39. The TEN-E Regulation is currently under revision. 

2 And by ACER regarding the two decisions adopted by ACER. 

3 For the purpose of this report withdrawn, rejected or still pending investment requests are not considered. 
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 More than half of the decisions have been taken by two cooperating NRAs, while 
a significant part of the decisions have been taken by one NRA alone. Only a few 
CBCA decisions have been taken by more than two cooperating NRAs. 

 The geographic distribution of CBCA decisions shows that the NRAs of three EU 
Member States have not been involved in any CBCA decision (Luxembourg, the 
Netherlands and Portugal), while some other countries are involved in several 
CBCA decisions (10 for Latvia, 7 for Estonia and Lithuania each, 5 for Poland, and 
4 for Bulgaria, France and Romania each);  

 The majority of the CBCA decisions foresees that the hosting countries will bear 

the costs of the projects based on the “territorial principle”, i.e. without any cross-

border financial contributions involved. However, 9 CBCA decisions (21%) have 

established cross-border payments between the hosting countries or otherwise 

deviated from the traditional approach of “territorial” cost allocation for onshore 

projects and 50/50 cost allocation for offshore projects. Furthermore, 4 decisions 

(9%) required contributions by a non-hosting country. The financial contributions 

of those non-hosting countries, which are positively impacted by a project, amount 

to about €130 million, i.e. to less than 1% of the total investment costs of the 

projects (about €16.5 billion) subject to CBCA decisions; and 

 There is a strong correlation between CBCA decisions and CEF grants for works, 
especially in the electricity sector. In all electricity and gas investment requests, the 
project promoters indicate an intention to apply for CEF grants for works to help 
finance the projects, and 13 CBCA decisions in electricity (out of 14 which were 
adopted before 2020) have been followed by an award of CEF grants for works.  

 Overall, the CBCA instrument has been widely used, judging by the number of investment 
requests jointly prepared and submitted by promoters. During the last five years, the NRAs 
have always reached an agreement on the on the cost allocation, without transferring any 
case to ACER for a decision. 

 As mentioned, the “traditional principles” for allocating costs (“territorial cost allocation” for 
onshore projects and “50/50 cost allocation” for offshore projects) was chosen in more 
than 70% of the CBCA decisions, and less than 30% of decisions deviate from this 
“traditional principle” and set cross-border payments. One reason for this may be that most 
of the CBAs accompanying the investment requests indicate that no hosting country would 
be negatively impacted by the implementation of the project and therefore no cross-border 
payments would be necessary, in line with the approach suggested by ACER’s 
Recommendation No 05/2015. Another reason may be that NRAs find it difficult to agree 
on compensatory cross-border payments on the basis of not always sufficiently trusted 
outcomes of CBA analyses, which in some instances may also significantly vary based on 
the assessed scenarios (i.e. set of input assumptions for the future). Moreover, it appears 
that for the majority of the investment requests, the prime target of the promoters who 
submit the investment request is to gain access to CEF grants for works, rather than 
receive cross-border compensatory payments. 

 Looking forward, if the current trends continue during the upcoming years, more electricity 
cross-border interconnections are expected, in particular to facilitate the integration of 
increased renewable power generation in view of decarbonisation objectives, such as the 
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deployment of vast generation capacity envisaged by the European Commission’s 
upcoming offshore wind strategy4. These developments may result not only in step-change 
in electricity infrastructure rollout, but also in a less territorialised approach to cost 
allocation in case multiple Member States would become primarily “transit countries” as 
opposed to primarily “off-take countries”. In gas, retrofitted interconnections could enable 
a pan-EU market for decarbonised gases and support the integration of more renewable 
energy. CBCA decisions may thus play an even more important role for implementing 
cross-border interconnections in the years to come. Robust and reliable cost-benefit 
analyses are needed to inform decision-makers on the distribution of expected benefits 
across borders. The ACER-CEER Position on the Revision of the TEN-E Regulation and 
infrastructure governance5 reflects, inter alia, on the use of CBCA decisions so far and 
contains proposals for improving the relationship between the CBCA and other 
instruments used to support the implementation of PCIs, such as the Connecting Europe 
Facility (‘CEF’). In this regard, ACER considers that the link between CBCA and CEF 
grants for works should not be mandatory.    

                                                      

4 https://ec.europa.eu/energy/topics/renewable-energy/eu-strategy-offshore-renewable-energy_en  

5 ACER and CEER’s Position paper on Revision of the Trans-European Energy Networks Regulation (TEN-E) and 
Infrastructure Governance.  

https://www.acer.europa.eu/Official_documents/Position_Papers/Position%20papers/ACER_CEER_paper_on_T
EN_E.pdf  
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1. Introduction 

 CBCA procedures are initiated by project promoters’ submission of a joint investment 
request to the concerned NRAs, which may include a proposal of CBCA. If the NRAs 
consider the investment request to be complete and the project mature enough, they 
should reach coordinated decisions allocating the investment costs to the benefiting 
countries. NRAs (or ACER, when the NRAs do not reach an agreement) may either 
allocate costs according to the “territorial principle”, i.e. without cross-border 
compensation, or establish cross-border cost compensation payments. 

 CBCA decisions should take into account the costs and the distribution of benefits across 
borders to help enable investments with cross-border impacts. There might be cases 
where a hosting country faces a negative net impact (“national costs” outweigh “national 
benefits”) due the realisation of a project, despite the project bringing overall more benefits 
than costs on a regional or European basis. ACER has provided recommendations on 
good practices for the treatment of investment requests, including the way in which 
investment costs shall be treated and cross-border compensation provided in the case of 
negative net impacts in a hosting country6.  

 ACER continuously monitors the investment requests for electricity and gas PCIs 
submitted by the promoters and the decisions taken by NRAs, and periodically publishes   
the main findings of such monitoring in CBCA Reports. This is the fourth ACER Report on 
CBCA decisions7. 

 Experience gained from taking CBCA decisions provides insights into the functioning of 
this regulatory tool to support the implementation of cross-border projects. This Report 
covers all CBCA decisions taken from 2013, when the TEN-E Regulation entered into 
force, up to 30 June 2020. The Report provides: 

 Basic facts about the CBCA decisions: number of decisions taken so far by year, by 
decision-maker(s), by country, and by electricity and gas priority corridors and overall 
investment costs; 

 The quality of the investment requests submitted by the promoters, in particular 
regarding the alignment of the requests with the TEN-E Regulation and with ACER’s 
recommendations;  

 The way in which NRAs handled the investment requests, in particular how the NRAs 
assessed the requests and coordinated the process, whether the CBCA decisions 
allocated costs according to the traditional “territorial principle” or by foreseeing cross-

                                                      

6 ACER’s Recommendation No 05/2015 on CBCA 

https://www.acer.europa.eu/Official_documents/Acts_of_the_Agency/Recommendations/ACER%20Recommend
ation%2005-2015.pdf  

7 Previous reports on the ACER CBCA monitoring are available on the ACER website here, here and here. 
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border cost compensations, and whether countries positively impacted by but not 
hosting a project contributed to its financing; 

 The main motivation of project promoters to embark on CBCA procedures.  

 Section 2 of the Report contains an overview of the main facts and figures, whereas 
Section 3 presents findings related to the promoters’ preparation of investment requests, 
the NRAs’ assessments and decision-making, and the relationship between CBCA 
procedures and application for CEF grants for works. Information on individual CBCA 
decisions is available in Annexes I (electricity) and II (gas). Annex III shows in a map the 
PCIs with CBCA decisions. 

2. Facts and figures  

 By year. Figure 1 shows the evolution of all CBCA decisions over time and by sector 
(electricity and gas) up to 30 June 2020. 14 decisions were adopted in 2014, 4 in 2015, 6 
in 2016, 5 in 2017, 5 in 2018, 3 in 2019 and 6 in 2020 (until 30 June). This shows a sharp 
decrease between 2014 and 2015, and a relatively steady pattern since then of about 5 
CBCA decisions on average per year. 

Figure 1: CBCA decisions per year and sector 

 

 

 By sector. 17 decisions were adopted in the electricity and 26 in the gas sector. In 2014, 
most decisions (almost 80%) were concluded for gas projects, while over the period from 
2015 to June 2020 the decisions were nearly equally split between both sectors (14 in 
electricity, 15 in gas).  

 In comparison to the number of PCIs. Some of the CBCA decisions include more than one 
PCI. While the number of electricity PCIs subject to CBCA decision has significantly 
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increased over recent years (mainly due to decisions on a cluster of PCIs)8, the overall 
number of gas projects subject to CBCA decisions (34 PCIs) remains slightly higher than 
those taken in the electricity sector (32 PCIs), despite a lower and continuously decreasing 
number of gas PCIs in comparison to electricity PCIs in each consecutive Union list of 
PCIs. About 20% of the electricity transmission projects that obtained a PCI status have 
been subject to CBCA decisions, a proportion that is slightly higher for gas PCIs. 

 By type of decision-makers. Since the adoption of the first Union list of PCIs in October 
2013, 43 investment requests resulted in a decision allocating the costs of the projects. 41 
decisions (95% of total) were taken by NRAs, and 2 decisions, one in 2014 on GIPL - the 
gas interconnection between Poland and Lithuania - and one in 2015 on LitPol - the 
electricity interconnection between Lithuania and Poland -, were taken by ACER as a 
result of disagreement between the concerned NRAs. 

 By number of NRAs participating in the CBCA process. 41 CBCA coordinated decisions 
were taken by NRAs9, in most instances by two NRAs which were involved in the CBCA 
process. In about third of the cases the CBCA process (which involved one or more NRAs) 
resulted in a single NRA CBCA decision. Only in two electricity cases, the agreement was 
followed by CBCA decisions of more than 2 NRAs. The CBCA decisions adopted by ACER 
concern five countries (1 in the electricity decision, 4 in the gas decision).  

 By priority corridor. As shown in Table 1, 16 out of the 43 CBCA decisions were adopted 
for the PCIs belonging to the Baltic Energy Market Interconnection Plan (‘BEMIP’) 
Electricity or Gas priority corridors. This close to 40% share of CBCA decisions in the 
BEMIP corridors is significantly higher than the percentage of PCIs in these two corridors 
compared to all electricity and gas PCIs included in the Union lists of PCIs10. The NSI East 
corridors (electricity and gas) featured 15 CBCA decisions (about 35%). On the other 
hand, there are 3 priority corridors with 2 CBCA decisions or less: the Northern Seas 
offshore grid (‘NSOG’) corridor with 1 decision, the North-South electricity interconnections 
in the Western Europe Corridor (‘NSI-West electricity’) with 1 decision and the Southern 
Gas Corridor (‘SGC’) with 2 decisions.  

 By priority corridor over time. The share of CBCA decisions taken in the Baltic and East 
corridors is even higher when looking at the period 2015-2020: 23 decisions out of 29 
(about 80%). This may be linked to the smaller size of countries in the Baltic and East 
corridors, more dispersed cross border impacts and a stronger reliance on grants for works 
from the Connecting Europe Facility, which requires prior application for CBCA. 

                                                      

8 The 2 CBCA decisions on the Baltic synchronisation corresponds to 15 PCIs. 

9 In this report the coordinated CBCA decisions issued on an investment request, are accounted as one CBCA 
decision. 

10 E.g. 17% (28 out of 163) in the 2017 Union list of PCIs , and 25% (35 out of 138) in the 2019 Union list of PCIs. 
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Table 1: CBCA decisions per priority corridor and year 

Priority Corridor11 

Number 
of 

decisio
ns 

2014 2015 2016 2017 2018  2019 
2020 
(Jan-
Jun) 

NSOG 1 0 0 0 0 0 1 0 

NSI-West 
electricity 

1 0 0 0 1 0 0 0 

NSI-East electricity 7 0 1 2 1 2 0 1 

BEMIP electricity 8 3 1 1 0 1 0 2 

TOTAL 
ELECTRICITY 

17 3 2 3 2 3 1 3 

NSI-West gas 8 6 0 0 0 1 1 0 

NSI-East gas 8 2 0 1 2 0 0 3 

Southern Corridor 
gas 

2 0 112 0 1 0 0 0 

BEMIP gas 8 3 1 2 0 1 1 0 

TOTAL GAS 26 11 2 3 3 2 2 3 

 

 By country. The 43 CBCA decisions involve a total of 27 countries. Two interconnections 
subject to CBCA decision are also hosted by non-EU countries (Serbia and Tunisia). No 
decisions were taken with regard to Luxembourg, the Netherlands and Portugal. All other 
EU Member States were concerned by at least one decision, while Latvia features the 
highest number (10 decisions), as presented in Table 2.  

 By country by sector. In electricity, most decisions concerned Latvia (6), Estonia (4) and 
Lithuania (3, out of which 1 adopted by ACER). In gas, the highest number of decisions 
(4), out of which 1 adopted by ACER) concerned Latvia, Lithuania and Poland.  

Table 2: CBCA decisions by country and sector 

Country 
Total Number of 

decisions  
Electricity  Gas  

Austria 1 0 1 

Belgium 1 0 1 

Bulgaria 4 2 2 

Croatia 2 0 2 

                                                      

11 For more details regarding the Priority corridors, please refer to Regulation (EU) No 347/2013 on guidelines for 
trans-European energy infrastructure 

http://eur-lex.europa.eu/LexUriServ/LexUriServ.do?uri=OJ:L:2013:115:0039:0075:en:PDF  

12 It included PCIs 7.1.5 and 6.13 and 6.12 from the 2013 PCI list. It has been accounted as belonging to the 
Southern Gas Corridor, since the projects aim primarily to provide a new export route for the future natural gas 
exploitations in the Black Sea. 
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Cyprus 2 1 1 

Czech Republic 1 0 1 

Denmark 1 0 1 

Estonia 7 4 313 

Finland 3 1 2 

France 4 2 2 

Germany 3 0 3 

Greece 3 2 1 

Hungary 1 0 1 

Ireland 3 1 2 

Italy 2 1 1 

Latvia 7 6 414 

Lithuania 7 315 416 

Luxembourg 0 0 0 

Malta 1 0 1 

The Netherlands 0 0 0 

Poland 5 1 417 

Portugal 0 0 0 

Romania 4 1 3 

Slovakia 1 0 1 

Slovenia 1 1 0 

Spain 2 1 1 

Sweden 2 1 1 

United Kingdom 2 0 2 

 

 Internal projects vs interconnections. About 60% of the CBCA decisions (26 out of 43) are 
for internal projects, i.e. PCIs located in only one country, and about 40% (17 CBCA 
decisions) are for interconnectors18, i.e. projects located in at least two countries. In 
electricity, 9 out of 17 CBCA decisions involves an interconnection project19, while 8 refer 
only to internal projects or to only a national part of an interconnection. In gas, 20 CBCA 
decisions were taken for pipelines (12 internal, 8 interconnections)20, 3 for gas storages, 
and 3 for LNG terminals. Table 3 provides the breakdown by year. 

                                                      

13 Including one CBCA decision taken by ACER. 

14 Idem. 

15 Idem. 

16 Idem. 

17 Idem. 

18 Either as a single project or a cluster of interconnection and internal projects 

19 For this statistics PCI 3.9.1 and PCI 4.5.1 are not considered as an interconnection, as the investment request 
was submitted only to one national part of the projects. 

20 For this statistics PCI 6.8.3 is not considered as an interconnection, as the investment request was submitted 
only to a national part of the project. 
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Table 3: CBCA decisions by type of project and by year 

Type 

Numb
er of 

decisi
ons 

2014 2015 2016 2017 2018  2019 
2020 
(Jan-
Jun) 

Internal line (or 
only national part 

of an 
interconnection) 

8 2 2 3 0 1 0 0 

Interconnection 9 1 0 0 2 2 1 3 

TOTAL 
ELECTRICITY 

17 3 2 3 2 3 1 3 

Internal pipe 12 7 0 0 3 1 0 1 

Interconnection 8 3 1 1 0 1 2 0 

TOTAL GAS 
(only 

Transmission) 
20 10 1 1 3 2 2 1 

Gas storage 3 1 0 0 0 0 0 2 

LNG  3 0 1 2 0 0 0 0 

TOTAL GAS 26 11 2 3 3 2 2 3 

 

 Internal projects vs interconnections over time. A trend observed is that CBCA decisions 
are shifting from internal projects to interconnections in the last years, particularly in the 
electricity sector. The share of CBCA decisions involving interconnection projects is 90% 
in electricity since the year 2017 (i.e. 8 out of 9)21 and 60% in gas since 2018 (i.e. 3 out of 
5). 

 By investment costs.  

 The investment costs of all projects included in the investment requests amount to 
approximately €16.5 billion22, resulting in an average investment cost per decision 
of about €400 million.  

 A significant variation of investment cost has been recorded between the decisions, 
ranging from about €20 million to about €2 billion, depending on the infrastructure 
categories.  

 The total investment costs corresponding to the 9 electricity and 8 gas CBCAs 
involving interconnectors are about €11.5 billion (7.5 in electricity, 4 in gas) and the 
total investment costs of the 8 electricity and 18 gas CBCAs only on internal 

                                                      

21 The number of electricity interconnection lines subject to CBCA decision is actually higher as one of the CBCA 
decisions covers 2 interconnections (i.e. PCI 4.8.1 and PCI 4.8.3). 

22 The overall cost can only be approximate as it is provided based on various discounting methods and/or for 
different reference years. 
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projects are €5 billion (0.6 in electricity, 4.4 in gas). The average investment cost 
is significantly higher for interconnections (about €670 million per CBCA decision), 
in particular for offshore projects, compared to internal projects (slightly below €200 
million per CBCA decision).  

 The overall split between the total electricity and gas investment costs since 2013 
is about half-half, but in electricity almost 80% of the investment costs (€6.5 billion) 
are related to investments covered by CBCA decisions taken since 2017. 

 The tables in Annexes I and II list all the electricity and gas CBCA decisions. The map in 
Annex III schematically presents the location of the projects. 

3. Other main findings  

 

 Based on information provided by NRAs for 41 investment requests and on information 
directly available at ACER for 2 investment requests, this chapter of the Report analyses 
aspects related to the promoters’ preparation, the NRAs’ assessment of investment 
requests and their CBCA decisions, as well as the interest expressed by promoters in 
applying for CEF grants as declared in the investment requests. 

3.1 Promoters’ preparation of investment requests 

 Complementarities and clusters of projects. In more than half of the investment requests 
(15 electricity, 8 gas) significantly interdependent projects have been identified. In some 
instances, separate investment requests have been submitted on different projects within 
the same PCI cluster. 7 investment requests (4 electricity, 3 gas) included more than one 
PCI due to dependencies between the projects. Out of the 4 electricity investment requests 
submitted as part of a cluster of PCIs, 3 pertain to the BEMIP priority corridor and account 
for 17 PCIs of the priority corridor.  

 TSO consultation. In most of the cases, the NRAs reported consultations of the TSOs of 
the Member States, which do not host the project, but to which the project provides a 
significant net positive impact. In a few instances, mostly corresponding to the first round 
of investment requests submitted by 31 October 2013, the TSO consultation was carried 
out after the submission of the investment requests. In some cases (4 electricity, 1 gas), 
the consultation of TSOs of non-hosting countries did not take place due to a lack of 
significant positive impact in the neighbouring countries.  

 CBA features. In all instances, the promoters accompanied the investment request with a 
project-specific Cost-Benefit Analysis (CBA). The project-specific CBA broadly followed 
ENTSOs’ CBA methodologies and, in the majority of instances, took into account the CBA 
results from the latest TYNDPs. However, ACER has identified various shortcomings in 
the CBAs (e.g. benefits were not calculated for the PCI but only for the project cluster, only 
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one single scenario was used23, no use of sensitivity analysis, as well as cases of 
inconsistent application of ENTSOs’ discounting method and factors24).  

 Use of scenarios for project-specific CBAs. Since 2015, all investment requests have 
included CBA calculations for more than one future scenario in electricity. In gas, the 
majority of investment requests included a CBA analysis for a single future scenario and 
provided sensitivity analysis for certain parameters, but since 2018 most requests included 
a multiple scenario assessment. 

 Proposal for CBCA: In all cases but two the investment request included a proposal for 
cross-border cost allocation by the project promoter. In at least25 6 instances (2 electricity 
and 4 gas PCIs) promoters asked for an allocation of costs different from the “territorial 
principle”. 

3.2 NRAs assessment of investment requests 

 Cooperation and coordination between NRAs. In line with ACER’s guidelines on CBCA, in 
most of the instances (with 3 exceptions), after the receipt of the investment request, the 
involved NRAs (in case there were more than one) jointly nominated a single “coordinating 
NRA” to facilitate the process of assessing the investment request. 

 Sufficient maturity. In most instances, the NRAs considered that the investment request 
demonstrated a sufficient level of maturity of the project by fulfilling all the relevant criteria 
defined in ACER’s (first26 and second) Recommendations on CBCA. The exceptions were 
usually related to a questionable fulfilment of the criterion relating to the permitting or the 
commissioning date and refer mainly to investment requests submitted by 31 October 
2013, some of which may have been submitted too early driven by a deadline provided by 
the TEN-E Regulation for the investment requests of PCIs in the first Union PCI list27.  

 Completeness of the investment request. In the vast majority of the cases (13 out of 17 in 
electricity, 22 out of 26 in gas), the NRAs and, where relevant, ACER asked project 
promoters for additional information. Out of them, in 3 instances in electricity and in 4 
instances in gas, the NRAs considered the start of the 6-month period to decide on the 
investment request on the date when the investment request was completed. 

 Quality assessment of the investment request. For approximately half of the investment 
requests (9 out of 17 in electricity, 11 out of 26 in gas), the NRAs and, where relevant, 

                                                      

23 E.g. the CBA assesses the benefits only for 2030 and only for one scenario/ vision. 

24 E.g. In gas, some differences in time horizon and various discount rates. In electricity, discounting was applied 
uniformly (4%, 25 years and 0 residual value) 

25 In a few instances, the information collected does not allow to identify whether deviations from the territorial 
principle were proposed. 

26 First CBCA Recommendation, adopted on 25 September 2013, applicable to the investment requests submitted 
in the framework of the first Union list of electricity and gas PCIs (i.e. Agency’s Recommendation No 07/2013). 
Built upon the experience gained with the first investment requests, the Agency revised and completed the first 
CBCA Recommendation. On 18 December 2015, the Agency issued a new CBCA Recommendation (i.e. 
Recommendation No 05/2015) which replaced the former guidance of 2013. 

27 According to article 12(3), “for projects included in the first Union list, project promoters shall submit their 
investment request by 31 October 2013”. 
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ACER reported that they carried out further work in order to verify and/or amend the CBA 
results. Such further works include conducting a detailed review and analysis of the main 
assumptions, input data, scenarios used and treatment of uncertainties and/or running of 
additional simulations, which resulted in some cases adjustments by the NRAs of the CBA 
results. 

 Allocation of investment costs (outside the hosting countries). In 39 out of 43 instances 
(90% of cases), the NRAs and, where relevant, ACER allocated the investment costs only 
to the countries(s) hosting the project. All 4 CBCA decisions which allocated some costs 
beyond the hosting countries took place in 2014: 

 for “internal projects”, in the vast majority of instances the investment costs were 
allocated only to the country hosting the project. The three exceptions to this 
practice are related to gas projects (out of 18 internal projects): a pipeline in the 
United Kingdom, a pipeline in Lithuania and a storage facility in Latvia28. In 
electricity none of the 8 internal projects allocated costs beyond the hosting 
country. 

 for “interconnectors”, except for one project (the gas interconnection between 
Poland and Lithuania - GIPL) the costs were allocated only to those countries 
hosting the project. In the case of GIPL, ACER allocated part of the investment 
costs of the gas interconnection pipeline to two non-hosting countries29.  

 

Table 4: CBCA decisions with transfer of cost across borders 

 Electricity Gas 

Number of decisions with transfer of costs to non-
hosting countries 

0 / 17 4 / 26 (4 in 2014) 

CAPEX allocated to non-hosting country(ies) vs. 

total CAPEX for all projects (€ million) 0 / 8100 (0%) ~130 / 8400 (~1.5%) 

 

 In total, about €130 million were allocated to non-hosting countries, out of which about €90 
million regarding PCI 5.230. The total amount corresponds to less than 1% of the total 
investment costs. 

 Allocation of investment costs (transfer of cost between the hosting countries). In instances 
where a project crosses two countries without off-shore sections, it is possible to define 
the territorial principle as “each country pays the section of the project on its territory”. This 

                                                      

28 Investment costs were allocated 100% to Ireland, 5.25% to Latvia and 13.92% jointly to Estonia and Lithuania, 
respectively. 

29 For the Gas Interconnection Poland- Lithuania (GIPL), investment costs were partially allocated to Estonia (0.3%) 
and Latvia (5.3%), which are non-hosting countries. 

30 The project consists of a twinning of Southwest Scotland gas onshore system between Cluden and Brighouse 
Bay, in the United Kingdom. Costs were allocated to Ireland, as main benefiting country of such investment. 
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definition is applicable to 9 of the 17 interconnectors (5 gas31 and 4 electricity32), whose 
total investment cost amount to less than €2.5 billion (less than 1 billion in electricity and 
1.5 billion in gas). For these 9 interconnectors, in 5 instances the territorial principle was 
applied, in 5 instances (4 gas and 1 electricity) cross-border compensation payments were 
decided among the hosting countries amounting to about €190 million. The transfer of cost 
between the hosting countries are presented in Table 5. 

 In addition, regarding the 8 projects with offshore parts, deviations from both the territorial 
principle and the 50/50 allocation occurred for the Denmark - Poland gas pipeline (with an 
explicit cross-border payment, see Table 5) and for the Italy - Malta gas pipeline (with full 
cost allocation to Malta). Furthermore, in other three instances (the France - Ireland and 
Cyprus - Greece electricity interconnections and the Estonia - Finland gas pipeline) the 
cost allocation was different than the classical 50/50 frequently used for offshore projects. 

 In conclusion, for about half of the 17 CBCA decisions on interconnection projects there 
were deviations with respect to more frequent solutions (allocation under the territorial 
principle for onshore projects and 50/50 cost allocation for offshore projects). 

 Modalities of cross border payments. When explicit cross-border payments were decided, 
the approaches were differentiated as described in Table 5. 

 

                                                      

31 Gas interconnections without offshore sections: Poland - Czech Republic, Poland - Slovakia, Romania - Hungary, 
Latvia - Lithuania, Poland - Lithuania. 

32 Electricity interconnections without offshore sections: Bulgaria - Greece, Estonia - Latvia (2), Finland - Sweden. 
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Table 5. Cross-border payments set by CBCA decisions (Euro expressed as values of the 
year when the decision was taken) 

PCI 4.10.1 8.2.3 8.2.4 8.3 8.5 

Cross border 

payment 
€124 million 

(from FI to 

SE)33 

€1.9 million 

(from LV to LT) 

€6.9 

million 

(from LT 

to LV) 

€78 million 

(from PL to 

DK) 

€54.9 million (from LT 

to PL); €29.4 million  

(From LV to PL); €1.5 

million (from EE to PL) 

Total 85.8 

Agreements 

which were 

taken with 

respect to 

timing of 

respective 

payments  

Fingrid 

continuously 

pays 80% of 

the project 

costs. SvK 

currently 

invoice 

quarterly, 

but during 

construction, 

invoicing will 

take place 

monthly. 

In 30 days 

after the 

commissioning 

of PCI No 

8.2.3 

Not 

available 

Payments 

can be 

decided by 

the project 

promoters 

 

ACER’s decision 

defines lump-sum 

payments of 

compensations in 

2018 and in 2019. 

Afterwards the inflation 

rate has to be applied. 

Instalments are only 

possible if agreed 

among TSOs. 

 

3.3 CBCA decisions and grants for works under CEF 

 According to Article 14(2) of Regulation (EU) 347/2013, electricity and gas PCI are eligible 
for Union financial assistance from Connecting Europe Facility (‘CEF’) in the form of grants 
for works if it fulfils specific criteria, including that the PCI has received a CBCA decision.  

 Allocation of investment costs (total vs. partial allocation). In 9 instances (7 in electricity, 2 
in gas) the NRA decisions allocated only part of the investment costs, expecting public 
funding to fill the gap. In 9 instances (5 in electricity, 4 in gas) the NRA decisions allocated 
100% of the investment costs conditional to the receipt of public funding and retained the 
right to revise the CBCA decisions in case of insufficient funding. Consequently, only 5 
decisions in the electricity sector and 20 decisions in the gas sector, including the two 
ACER decisions, allocated 100% of the investment costs without clear conditionality of 
public funding34.  

                                                      

33 The two NRAs agreed that Finland will cover 80% of the investment costs on the Swedish territory. 

34 One CBCA decision on 2 separate PCIs allocated 100% of the investment costs of one of the concerned PCIs 
without assuming any public funding, while allocated 100% of the investment costs of the other concerned PCI with 
the assumption of public support.  

Some CBCA were reported as not explicitly conditional to EU grants: however, the business plan of some 
investments request was assuming the award of CEF grants as the default scenario. 
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 The main reason indicated by NRAs for a partial or conditional cost allocation and reliance 
on EU funds was an estimated excessive increase in transmission tariffs in a hosting 
Member State if such funding were not available. NRAs identified and elaborated on the 
effects of getting support from external sources to mitigate the estimated increase of tariffs 
due to the project. Other reasons mentioned by the NRAs to substantiate the need for EU 
funds also include financial risks and significant positive externalities at EU level could not 
be sufficiently captured by the CBA. 

 CEF applications. In all 43 investment requests the project promoter(s) expressed an 
intention to apply for EU grants from CEF-energy.  

 CEF grants for works. As of May 2020, out of 14 electricity CBCA decisions taken before 
2020, 13 (90%) allowed the concerned projects to receive afterwards a CEF grants for 
works for a total of €1.8 billion35. In gas, out of 23 CBCA decisions before 2020, 13 (57%) 
were awarded CEF grants for works to the concerned projects, for a total of €1.3 billion36.  

 Based on the previous findings that: 

 12 CBCA decisions out of 43 decided contributions from non-hosting countries 
and/or other deviations from the traditional cost allocation principles; 

 in all 43 investment requests the project promoter(s) expressed an intention to 
apply for EU grants and  

 26 CBCA decisions out of 37 adopted till the end of 2019 were followed by CEF 
grants for works;  

it appears that for the majority of the investment requests, the prime target of the promoters 
who submit the investment request is to gain access to CEF grants for works, rather than 
receive cross-border compensatory payments. 

 As indicated in the ACER-CEER position on revision of the Trans-European Energy 
Networks Regulation (TEN-E) and Infrastructure Governance37, ACER observes that 
CBCA and CEF grants for works can be considered interlinked in case of spread 
distribution of benefits across countries and consequent financial viability issues. 
Nevertheless, there should not be a mandatory link between the two instruments. 

  

                                                      

35 Considering that CEF calls of 2020 have yet to be evaluated and therefore the most recent decisions could not 
lead yet to CEF grants for works the most recently adopted CBCA decisions are not taken into account in these 
statistics. 

36 INEA (The Innovation and Networks Executive Agency of the European Commission) publishes periodically a 
CEF Energy-Supported actions brochure, along with detailed statistics and maps. The most recent version from 
May 2020 is available at: https://ec.europa.eu/inea/sites/inea/files/cefpub/cef_energy_supporting-actions_2020-
web.pdf 

37 ACER and CEER’s Position paper on Revision of the Trans-European Energy Networks Regulation (TEN-E) and 
Infrastructure Governance.  

https://www.acer.europa.eu/Official_documents/Position_Papers/Position%20papers/ACER_CEER_paper_on_T
EN_E.pdf  
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Annex I – Electricity CBCA decisions 

 Table 6: Summary data for electricity CBCA decisions (2014- June 2020) 

Promoter/TSO 
 

PCI 
Code 

Project name CBCA decision(s) 

Cost allocation 
-Allocated amount 
(% total CAPEX) 
- Shares (% MS) 

CEF grants 
for works 

(million euro) 
(% of CEF 

eligible 
costs)38 

EirGrid plc; 
Reseau de 
Transport 
d'Electricite 

1.6 France - Ireland 
interconnection between 
La Martyre (FR) and Great 
Island or Knockraha (IE) 
[currently known as ‘Celtic 
Interconnector’” 

CBCA decisions39: 
FR/IE: 25 April 2019 
 
 
Revised CBCA 
decisions40:  
FR/IE: 10 October 
2019 

Allocated: 100% 
(assuming at least 
60% from grants) 
IE: 65% 
FR: 35%  
 
Allocated 100% 
(57% from grants) 
IE: 65% 
FR: 35% 
 

530.7 
(60%) 

Call 2019 

Réseau de 
Transport 
d’Electricité  
Red Eléctrica de 
España  

2.7 France — Spain 
interconnection between 
Aquitaine (FR) and the 
Basque country (ES) 
[currently known as 
"Biscay Gulf" project] 

CBCA decisions41:  
ES: 20 September 
2017 
FR: 21 September 
2017 
 

Allocated: 100% 
(assuming 20% 
from grants to be 
paid to FR, any 
surplus to ES) 
Shares: 
ES: 50% 
FR: 50% 
 

578.5 
(35%) 

Call 2017 

Elektroenergien 
Sistemen 
Operator ESO 
EAD; 
Independent 
Power 
Transmission 
Operator (IPTO 
S.A., ADMIE S.A. 

3.7.1 Interconnection between 
Maritsa East 1 (BG) and 
N. Santa (EL)  

CBCA decision: 
BG/GR: 8 August 
2018 

Allocated: 100% 
(assuming 68% 
from grants) 
Shares: 
BG: 88% 
EL:12% 

28.6 
(50%) 

Call 2018 

Elektroenergien 
Sistemen 
Operator 

3.7.4. Internal line between 
Maritsa East 1 and Burgas 
(BG) 

CBCA decision BG: 
24 April 2015  
 

Allocated: 50% 
(assuming the other 
50% from grants) 
Shares: 
BG: 100% 

29.0 
(50%) 

Call 2015 

                                                      

38 Source: INEA CEF Energy-Supported actions (May 2020). 

39 Retained the right to revise the CBCA decision in case of insufficient public funding. 

40 Following obtaining grants representing 57% of project costs, the CBCA decision has been confirmed by the 
NRAs. 

41 Retained the right to revise the CBCA decision in case of insufficient public funding. 
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Promoter/TSO 
 

PCI 
Code 

Project name CBCA decision(s) 

Cost allocation 
-Allocated amount 
(% total CAPEX) 
- Shares (% MS) 

CEF grants 
for works 

(million euro) 
(% of CEF 

eligible 
costs)42 

Elektroenergien 
Sistemen 
Operator 

3.8.1 Internal line between 
Dobrudja and Burgas (BG) 

CBCA decision 
BG: 22 April 2016 

Allocated 50% 
(assuming other 
50% of grants) 
Shares: 
BG: 100% 

29.9 
(50%) 

Call 2016 

CNTEE 
Transelectrica, 
Elektricity System 
Operator EAD 

3.8.4  Internal line between 
Cernavoda and Stalpu 
(RO)  

CBCA decision RO: 
19 October 2016 

Allocated: 50% 
(assuming the other 
50% from grants). 
RO: 100% 

27.1 
(50%) 

Call 2017 

ELES d.o.o. 3.9.1 Slovenian part of the 
“Interconnection  between 
Žerjavenec (HR)/Hévíz 
(HU) and Cirkovce (SI)” 

CBCA decision 
SI: 26 September 
2018 

Allocated: 100% 
SI: 100% 

48.2 
(43%) 

Call 2018 

EuroAsia 
Interconnector 
Limited 

3.10.2 
 
 
 
 
3.10.3 

Interconnection between 
Kofinou (CY) and Korakia, 
Crete (EL) 
 
Internal Line between 
Korakia, Crete and Attica 
region (EL) 

CBCA decisions43: 
CY/GR: 10 October 
2017  
 

Allocated: 100% 
(assuming 50% 
from grants) 
GR: 37% 
CY: 63% 
 
 
Allocated: 100% 
EL: 100% 

0 

Terna, Société 
Tunisienne de 
l’Electricité et du 
Gaz 

3.27 Interconnection between 
Sicily and Tunisia 

CBCA decision: 
IT: 21 May 2020 

Allocated 50% 
(assuming 50% 
from grants 
distributed equally 
to the hosting 
countries) 
Shares: 
IT: 50%  
TN: 50% 

No CEF calls 
yet 

Elering AS, 
Augstsprieguma 
tikls AS, 
Latvijas elektriskie 
tikli AS 

4.2.1 Interconnection between 
Kilingi-Nõmme (EE) and 
Riga CHP2 substation 
(LV) 

CBCA decisions44:  
EE: 30 April 2014 
LV: 23 April 2014 
(interlinkage with 
the CBCA decision 
on PCI 4.2.2)  

Allocated: 25% 
(assuming the other 
75% from grants) 
Shares allocated by 
territorial principle: 
LV: 90.1% 
EE:9.9% 

112.3 
(65%) 

Call 2014 

                                                      

42 Source: INEA CEF Energy-Supported actions (May 2020). 

43 Retained the right to revise the CBCA decision in case of insufficient public funding. 

44 Retained the right to revise the CBCA decisions in case of insufficient public funding. 
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Promoter/TSO 
 

PCI 
Code 

Project name CBCA decision(s) 

Cost allocation 
-Allocated amount 
(% total CAPEX) 
- Shares (% MS) 

CEF grants 
for works 

(million euro) 
(% of CEF 

eligible 
costs)45 

Elering AS 4.2.2 Internal line between 
Harku and Sindi (EE) 

CBCA decisions46: 
EE: 30 April 2014  
LV: 23 April 2014  
(interlinkage with 
the CBCA decision 
on PCI 4.2.1) 

Allocated: 25% 
(assuming the other 
75% from grants) 
Shares: 
EE: 100%  

See above 

Augstsprieguma 
tikls AS, 
Latvijas elektriskie 
tikli AS 

4.2.3 Internal line Riga CHP2 
and Riga HPP (LV)  

CBCA decision47: 
adopted on 14 July 
2016 

Allocated 100%  
Shares: 
LV: 100% 

10.0 
(50%) 

Call 2016 

Augstsprieguma 
tikls AS, 
Latvijas elektriskie 
tikli AS 

4.4.1 Internal line between 
Ventspils, Tume and 
Imanta (LV) 

CBCA decision48: 
adopted on 9 April 
2014 
 

Allocated: 50% 
(assuming the other 
50% from grants) 
Shares: 
LV: 100% 

55.1 
(45%) 

Call 2014 

Litgrid AB 4.5.1 LT part of interconnection 
between Alytus (LT) and 
LT/PL border 

ACER’s CBCA 
decision adopted on 
16 April 2015 
 

Allocated: 100% 
Shares: 
LT: 100% 
 

27.4 
(n.a.) 

Call 2015 

Elering AS 
Litgrid AB 
Augstsprieguma 
tīkls AS 
Latvijas elektriskie 
tikli AS 

4.8.1 
 
4.8.2 
 
4.8.3 
 
 
4.8.4 
 
4.8.8 
 
4.8.9 

Interconnection between 
Tartu (EE) and Valmiera 
(LV) 
Internal line between Balti 
and Tartu (EE) 
Interconnection between 
Tsirguliina (EE) and 
Valmiera (LV) 
Internal line between Eesti 
and Tsirguliina (EE) 
Internal line between 
Vilnius and Neris (LT) 
Further infrastructure 
aspects of the 
synchronisation of the 
Baltic States' electricity 
system with the 
European networks 

CBCA decision: 
EE/LV/LT: 6 
September 2018 

Allocated: 100% 
(assuming 75% 
from grants 
distributed 
proportionally to the 
Member States 
based on the 
agreed shares of 
CBCA) 
Shares: 
EE: 43% 
LT: 39% 
LV: 18% 
 

322.8 
(75%) 

Call 2018 

                                                      

45 Source: INEA CEF Energy-Supported actions (May 2020). 

46 Retained the right to revise the CBCA decisions in case of insufficient public funding. 

47 Retained the right to revise the CBCA decision in case of insufficient public funding. 

48 Retained the right to revise the CBCA decision in case of insufficient public funding. 
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Promoter/TSO 
 

PCI 
Code 

Project name CBCA decision(s) 

Cost allocation 
-Allocated amount 
(% total CAPEX) 
- Shares (% MS) 

CEF grants 
for works 

(million euro) 
(% of CEF 

eligible 
costs)49 

Augstsprieguma 
Tikls (LV); 
Elering AS (EE); 
LITGRID AB (LT); 
PSE S.A. (PL) 

4.8.9      
 
 
 
 
 
 
4.8.10  
 
 
 
4.8.15  
 
4.8.16  
 
4.8.18  
 
 
4.8.19  
 
 
4.8.20  
 
 
4.8.21  
 
 
4.8.22       
 
 
 
 
4.8.23 

Further infrastructure 
aspects related to the 
implementation of the 
synchronisation of the 
Baltic States’ system with 
the continental European 
network 
Interconnection between 
Lithuania and Poland 
[currently known as 
“Harmony Link”] 
New 330kV Darbėnai 
substation (LT) 
Internal line between 
Darbenai and Bitenai (LT) 
Internal line between 
Dunowo and Żydowo 
Kierzkowo (PL) 
Internal line between Piła 
Krzewina and Żydowo 
Kierzkowo (PL) 
Internal line between 
Krajnik and Morzyczyn 
(PL) 
Internal line between 
Morzyczyn-Dunowo-
Słupsk-Żarnowiec (PL) 
Internal line between 
Żarnowiec-
Gdańsk/Gdańsk Przyjaźń-
Gdańsk Błonia (PL) 
 
Synchronous condensers 
providing inertia, voltage 
stability, frequency stability 
and short-circuit power in 
Lithuania, Latvia and 
Estonia 

 
CBCA decisions: 
EE: 8 May 2020 
LV: 7 May 2020 
LT: May 2020 
PL50 
 

Allocated: 100% 
(assuming part of 
the investment costs 
(share not defined in 
the CBCA decision) 
to be covered from 
grants) 
Shares allocated by 
territorial principle: 
PL: 44%  
LT: 39% 
LV: 8% 
EE: 9% 
 
 

No CEF calls 
yet 

                                                      

49 Source: INEA CEF Energy-Supported actions (May 2020). 

50 The CBCA agreement signed on 27.04.2020 between EE, LV, LT and PL was deemed sufficient by the PL NRA 
in lack of transfer of costs and no separate NRA decision was issued. 
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Fingrid Oyj;  
Svenska kraftnät 

4.10.1 
4.10.2 

Interconnection between 
northern Finland and 
northern Sweden; 
Internal line between 
Keminmaa and 
Pyhänselkä (FI) 

CBCA decision: 
FI/SE: 12 March 
2020 

Allocated 100% 
(assuming 50% 
from grants 
Shares:  
FI: approx. 87% 
SE: approx. 13% 

No CEF calls 
yet 

 

Links to electricity CBCA decisions:51 
 
1.6 
https://www.cru.ie/wp-content/uploads/2019/05/CRU19051-Celtic-CBCA-decision.pdf 
https://www.cru.ie/wp-content/uploads/2019/10/CRU19125-revised-CBCA-decision.pdf (revised) 
 
https://www.cre.fr/Documents/Deliberations/Decision/Repartition-transfrontaliere-des-couts-du-projet-
Celtic 
https://www.cre.fr/en/Documents/Deliberations/Decision/Cross-border-cost-allocation-for-the-Celtic-
Interconnector-project (in English) 
https://www.cre.fr/Documents/Deliberations/Decision/repartition-transfrontaliere-des-couts-du-projet-
celtic2 (revised) 
https://www.cre.fr/en/Documents/Deliberations/Decision/cross-border-cost-allocation-for-the-celtic-
interconnector-project2 (revised, in English) 
 
2.7 
https://www.cnmc.es/sites/default/files/1803081_7.pdf 
 
http://www.cre.fr/documents/deliberations/decision/golfe-de-gascogne 
https://www.cre.fr/en/Documents/Deliberations/Decision/biscay-gulf-project (in English) 
 
3.7.1 
http://www.dker.bg/uploads/en/Projects-of-Common-Interest/EWRC-RAE-common-decision-PCI-
3.7.1.pdf 
 
https://diavgeia.gov.gr/doc/%CE%A9%CE%94%CE%A1%CE%A9%CE%99%CE%94%CE%9E-
40%CE%A1?inline=true 
 
3.7.4. 
http://www.dker.bg/files/DOWNLOAD/res_i-1_15.pdf 
 
3.8.1 
http://www.dker.bg/files/DOWNLOAD/prot-zz-85-22apr2016.pdf  
 
3.8.4. 
http://213.177.15.183/PublicLists/Decizie/GetDecizieFisier?IdDecizie=1077   
 
3.10.2 and 3.10.3 
https://www.cera.org.cy/el-gr/apofasis/details/apofasi-216-2017 
 
https://diavgeia.gov.gr/doc/%CE%A998%CE%A1%CE%99%CE%94%CE%9E-
%CE%9A5%CE%A6?inline=true 
 

                                                      

51 Since the CBCA decisions are published on the website of each of the NRAs participating in the decisions, there 
are more CBCA links than projects. 
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3.9.1 
https://www.agen-rs.si/documents/10926/83417/CBCA_slo%2C-ang.pdf/f0161c64-4a74-4537-9c1d-
60f6dea33a16  
 
3.27 
https://www.arera.it/it/docs/20/176-20.htm 
https://www.arera.it/allegati/docs/20/176-20.pdf  (Short text of the decision) 
https://www.arera.it/allegati/docs/20/176-20all.pdf (Annex to the decision, in English) 
 
4.2.1 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN090D23042014.pdf 
 
https://www.konkurentsiamet.ee/sites/default/files/Yhishuviprojektid/4._hishuviprojekti_nr_4.2.1._kiling
i_n_mme_ee_ja_riia_2._koostootmisjaama_alajaama_lv_vahelise_henduse_kulude_jaotus.pdf  
 
4.2.2 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN090D23042014.pdf 
 
https://www.konkurentsiamet.ee/sites/default/files/Yhishuviprojektid/5._hishuviprojekti_nr_4.2.2._hark
u_ja_sindi_vahelise_riigisisese_liini_ee_piiri_lese_kulude_jaotus.pdf   
 
4.2.3 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN111D14072016.pdf 
 
4.4.1 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN077D09042014.pdf 
 
4.5.1 
https://www.acer.europa.eu/Official_documents/Acts_of_the_Agency/Individual%20decisions/ACER%
20Decision%2002-2015%20on%20LitPol.pdf 
 
4.8.1, 4.8.2, 4.8.3, 4.8.4, 4.8.8 and 4.8.9 
https://e-seimas.lrs.lt/portal/legalAct/lt/TAD/29097272afb011e8aa33fe8f0fea665f?jfwid=-2y4hh53wa 
 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LmumsN101D06092018_0.pdf 
 
https://www.konkurentsiamet.ee/sites/default/files/Yhishuviprojektid/otsus_uhishuviprojekti_nr_4.8._pii
riuleste_kulude_jaotuse_kohta.pdf 
  
4.8.9, 4.8.10, 4.8.15, 4.8.16, 4.8.18, 4.8.19, 4.8.20, 4.8.21, 4.8.22 and 4.8.23 
https://www.konkurentsiamet.ee/sites/default/files/otsuse_valjavote_-_sunkroniseerimise_ii_faas.pdf 
 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN047D07052020.pdf 
 
https://www.vert.lt/Docs/nutarimas_2020_O3E-326.pdf  
 
4.10.1 and 4.10.2 
https://energiavirasto.fi/documents/11120570/12862808/Päätös+rajayhdysjohto+Pyhänselkä-
Messaure+sekä+voimajohto+Keminmaa-Pyhänselkä+-
hankkeiden+kustannusten+jakamisesta/81c6f48c-60f0-0487-aa14-
9a12b902cbfd/Päätös+rajayhdysjohto+Pyhänselkä-Messaure+sekä+voimajohto+Keminmaa-
Pyhänselkä+-hankkeiden+kustannusten+jakamisesta.pdf?version=1.0 
 
https://www.ei.se/sv/Publikationer/beslut/beslut-gransoverskridande-kostnadsfordelning-for-projektet-
av-gemensamt-intresse-4-10-1-interconnection-between-northern-finland-and-northern-sweden/  
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Annex II – Gas CBCA decisions 

Table 7: Summary data for gas CBCA decisions (2014 – June 2020) 

Promoter/TSO 
  

PCI 
Code  

Project name  CBCA decision(s) 

Cost allocation 
-Allocated 
amount (% total 
CAPEX) 
- Shares (% MS) 

CEF grants 
for works 
(million 

euro) (% of 
CEF eligible 

costs)52 

Fluxys  5.10 Reverse flow 
interconnection on TENP 
pipeline in Germany 

Decision adopted on 9 May 
2014 
DE, based on mutual 
agreement with BE, NL 

Allocated: 100% 
Shares: 
DE: 100% 

8.7 
(50%) 

Call 2015 

Fluxys  5.12 Reverse flow 
interconnection on TENP 
pipeline to Eynatten 
interconnection point 
(Germany) 

Decision adopted on 9 May 
2014 
DE, based on mutual 
agreement with BE, NL 
 

Allocated: 100% 
Shares: 
DE: 100% 

0 

Bayernets 5.18 Reinforcement of the 
German network to 
reinforce interconnection 
capacities with Austria 
[Monaco pipeline ph. I ] 
Haiming/Burghausen-
Finsing) 

CBCA decisions: 
DE: 10 April 2014 
AT: 28 April 2014 

Allocated: 100% 
Shares: 
DE: 100% 

0 

Melita 
TransGas Co. 
Ltd 

5.19 Connection of Malta to 
the European gas 
network - pipeline 
interconnection with Italy 
at Gela 

CBCA decisions: 
MT: 4 June 2019 
IT: 4 June 2019 
 

Allocated: 100%, 
stating the need 
of grants to 
materialize the 
PCI 
Shares: 
MT: 100% 

0 

Gaslink Gas 
System 
Operator 

5.2 Twinning of Southwest 
Scotland Onshore 
System between Cluden 
and Brighouse Bay (UK) 

Decisions adopted on 6 May 
2014: 
IE 
GB 
NI 

Allocated: 100% 
Shares: 
IE (non-hosting): 
100% 

33.8 
(n.a.) 

Call 2014 

GRT Gaz and 
Fluxys 

5.21 Adaptation low to high 
calorific gas in France 
and Belgium 

Joint CBCA decision of BE 
and FR:  4 October 2018 

Allocated: 100% 
Shares: 
FR: 65% 
BE: 35% 

0 

Shannon (LNG) 
Pipeline facility 

5.3 26 km regulated third 
party access Shannon 
Pipeline which will 
connect the proposed 
Shannon LNG terminal in 
County Kerry to the 
national gas grid at 

Decisions adopted on 6 May 
2014: 
IE 
NI 
 

Allocated: 100% 
Shares: 
IE: 100% 

 

0 

                                                      

52 Source: INEA CEF Energy-Supported actions (May 2020).  
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Promoter/TSO 
  

PCI 
Code  

Project name  CBCA decision(s) 

Cost allocation 
-Allocated 
amount (% total 
CAPEX) 
- Shares (% MS) 

CEF grants 
for works 
(million 

euro) (% of 
CEF eligible 

costs)52 

Foynes in County 
Limerick (IE) 

GRT Gaz 5.7 Reinforcement of the 
French network from 
South to North on the 
Bourgogne pipeline 
between Etrez and 
Voisines” also named 
“Val de Saône project”.  

Decisions adopted: 
ES: 24 April 2014 
FR: 10 April 2014 
 

Allocated: 100% 
Shares: 
FR: 100% 

 

0 

GAZ-SYSTEM 
S.A. and 
NET4GAS 

6.1 The Polish - Czech 
Interconnector II Project 
(It contains several PCIs) 

CBCA decisions: 
PL: 24 June 2014, 
CZ: 23 June 2014 
NRAs and PPs have signed 
latter MoU on the 
implementation of the 
decision. 

Allocated: 100% 
Shares: 
PL: 59.8% 
CZ: 40.2% 

 

0 

GAZ-SYSTEM 
S.A. and 
Eustream a.s. 

6.2.1 Interconnection Poland - 
Slovakia 

Decisions adopted on 28 
November 2014: 
PL 
SK 

Allocated: 100% 
Shares: 
PL: 73% 
SK: 27% 

4.5 
(50%) 

Call 2014 

LNG Croatia 
LLC 

6.5.1 Phased development of 
a LNG terminal in Krk 
(Croatia) 

CBCA decisions: 
HU-HR agreement: 12 
October 2016 
HU decision: 2 November 
2016 

Allocated: 75-
25% 
(assuming the 
other 25-75% 
from CEF grants) 
Shares: 
HR: 100% 

101.4 
(46%) 

Call 2016 
+ 

16.4 
(50%) 

Call 2017 

Plinacro 6.5.2 Zlobin-Bosiljevo-Sisak-
Kozarac-Slobodnica 
(Phase I) and of pipeline 
Omišalj-Zlobin (Krk LNG 
evacuation pipeline) 

CBCA decisions 
HU-HR agreement: 10 April 
2017 
HU decision: 13 April 2017 
 

Allocated: 42% 
(assuming the 
other 58% from 
CEF grants) 
Shares: 
HR: 100%  

0 

Bulgartransgaz 
EAD 

6.8.2 Necessary rehabilitation, 
modernization and 
expansion of the 
Bulgarian transmission 
system 

CBCA decisions  
BG decision: 10 October 2017 
 

Allocated: 100% 
Shares: 
BG: 100% 

27.2 
(40%) 

Call 2018 

Bulgartransgaz 
EAD 

6.8.3 Gas Interconnection 
Bulgaria-Serbia (IBS)  on 
Bulgarian territory 

CBCA decisions: 
BG-GR agreement: May 2020 
BG dec.: 26 May 2020 
GR dec.: 21 May 2020 

Allocated: 100% 
Shares: 
BG: 100% 

No CEF 
calls yet 

SC Depomureș 
SA 

6.20.4 Depomures storage in 
Romania 

CBCA decision 
RO: 12 May 2020 

Allocated: 100% 
Shares: 
RO: 100% 

No CEF 
calls yet 

SNGN 
Romania SA 

6.20.6 Sarmasel underground 
gas storage in Romania 

CBCA decision: 
RO: 25 May 2020 

Allocated: 100% 
Shares: 
RO: 100% 

No CEF 
calls yet 
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Promoter/TSO 
  

PCI 
Code  

Project name  CBCA decision(s) 

Cost allocation 
-Allocated 
amount (% total 
CAPEX) 
- Shares (% MS) 

CEF grants 
for works 
(million 

euro) (% of 
CEF eligible 

costs)52 

FGSZ 
Földgázszállító 
Zrt. and 
TRANSGAZ 
S.A. 

7.1.5 
6.13 
6.14 
 

7.1.5.Gas pipeline from 
Bulgaria to Austria via 
Romania and Hungary 
(RO-HU Sections); 
6.13 Cluster Romania – 
Hungary – Austria 
transmission corridor 
(HU) 
6.14 Romanian – 
Hungarian reverse flow 
at Csanádpalota or Algyő 
(HU) 

CBCA decisions: 
HU-RO coordinated decision: 
6 October 2015 
RO resolution: 7 October 
2015 
HU resolution: 16 October 
2015 

Allocated: 100% 
Shares: 
HU: 41% 
RO: 59% 

179.3 
(40%) 

Call 2015 

CyprusGas2EU 7.3.2 Removing internal 
Bottlenecks in Cyprus to 
end isolation and to allow 
for the transmission of 
gas from the eastern 
Mediterranean region 
(LNG terminal-FSRU) 

CY-GR Agreement: 9 October 
2017 
CY decision: 10 October 2017 
 

Allocated: 100% 
Shares: 
CY: 100%  

101.3 
(40%) 

Call 2017 

Baltic 
Connector Oy 
and Elering 
Gaas AS 

8.1.1 
8.2.2 

-Balticconnector  
-Enhancement of 
Estonia-Latvia 
interconnection 

CBCA decisions: 
EE-FI decisions: 22 April 2016 
FI national decision: 26 April 
2016 
(Replaces previous decision 
of 13/10/2015) 

Allocated: 100 % 
Shares allocated 
by territorial 
principle: 
PCI 8.1.1: 
-EE: 52% 
-FI: 48% 
PCI 8.2.2: 
-EE: 100% 

187.5 
(75%) 

Call 2016 
+ 

18.6 
(50%) 

Call 2016 

Balti Gaas OU 8.1.1.2 Paldiski LNG terminal 
(EE) 
 

CBCA decisions: 
EE-FI decision: 28 October 
2016 
FI national decision: 28 
October 2016 

Allocated: no 
need for CBCA 
from non-hosting 
to hosting 
countries 
Shares: 
EE: 100% (but no 
costs explicitly 
allocated) 

0 

AS Conexus 
Baltic Grid & 
AB Amber Grid 

8.2.1 Enhancement of Latvia 
— Lithuania 
interconnection 

CBCA decisions: 
LV:30 May 2019 
LT: 30 May 2019 

Allocated: 100% 
LV: 54% 
LT: 46% 

4.9 
(50%) 

Call 2019 

AB Amber Grid 8.2.3 Capacity enhancement 
of Klaipeda – Kiemenai 
pipeline in Lithuania 

CBCA decisions: 
LV: 30 April 2014 
LT: 29 April 2014 

Allocated: 56,7% 
Shares: 
LT: 94.75% 
LV (non-hosting): 
5.25% 

24.7 
(n.a.) 

Call 2014 

JSC Conexus 
Baltic Grid 

8.2.4 Modernization and 
Expansion of Incukalns 

CBCA decisions: 
LV: 30 April 2014 
LT: 29 April 2014 

Allocated: 100% 
(assuming 41.76 
% of grants) 

44.0 
(50%) 

Call 2018 
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Promoter/TSO 
  

PCI 
Code  

Project name  CBCA decision(s) 

Cost allocation 
-Allocated 
amount (% total 
CAPEX) 
- Shares (% MS) 

CEF grants 
for works 
(million 

euro) (% of 
CEF eligible 

costs)52 

(JSC Latvijas 
Gaze) 

Underground Gas 
Storage (LV) 

Shares: 
LV:44.32% 
LT and EE (non-
hosting): 13.92% 
together 

GAZ-SYSTEM 
S.A., Energinet 

8.3 Cluster Baltic Pipe CBCA decisions: 
DK: 27 February 2018 
PL: 12 March 2018 
 

Allocated: 100% 
Shares: 
DK: 51.2% 
PL: 48.8% 
(assuming 30% 
from grants in 
Poland)  
+compensation 
payment of 78 
€mln from PL to 
DK TSO 

18.3 
(50%) 

Call 2018 
+ 

214.9 
(30%) 

Call 2018 

GAZ-SYSTEM 
S.A., AB Amber 
Grid 

8.5 Gas Interconnection 
Poland- Lithuania (GIPL) 

Agency’s CBCA Decision 
adopted on 11 August 2014 

Allocated: 100% 
Shares: 
PL:60.2% 
LT: 34.2% 
LV (non-hosting): 
5.3% 
EE (non-hosting): 
0.3% 
(compensation 
payment from LT 
to PL of 54.9 € 
Mln) 

266.4 
(60%) 

Call 2014 

Swedegas AB 8.6 LNG Terminal 
Gothenburg (SE) 

Decision adopted on 1 
October 2015 

Allocated: 100% 
SE: 100% 

0 

 

Links to gas CBCA decisions:53 

5.10  
https://www.bundesnetzagentur.de/DE/Service-Funktionen/Beschlusskammern/1_GZ/BK4-
GZ/2013/2013_bis1999/2013_bis1799/BK4-13-1702/BK4-13-1702_Beschluss.html 
 
5.12 
https://www.bundesnetzagentur.de/DE/Service-Funktionen/Beschlusskammern/1_GZ/BK4-
GZ/2013/2013_bis1999/2013_bis1799/BK4-13-1703/BK4-13-1703_Beschluss.html 
 
5.18 

                                                      

53 Since the CBCA decisions are published on the website of each of the NRAs participating in the decisions, there 
are more links to CBCA decisions than projects. 
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https://www.e-control.at/documents/1785851/1811363/V-GKV-G-01_13-BESCHEID-
Monaco_GCA_280414_geschwaerzt_bayernets.pdf/a721dfea-c4ee-4f72-b4fe-
7c854ca06e6c?t=1413907145759 
 
https://www.bundesnetzagentur.de/DE/Service-Funktionen/Beschlusskammern/1_GZ/BK4-
GZ/2013/2013_bis1999/2013_bis1699/BK4-13-1699/BK4-13-1699_Beschluss_download.html 
 
5.19 
http://downloads.rews.org.mt/files/8eaed72f-ddc7-48c6-8aaf-b738ed63c744_1f69cb32-2cd0-4a28-
a497-cad17ee5268b.pdf 
 
https://www.arera.it/it/docs/19/225-19.htm 
https://www.arera.it/allegati/docs/19/225-19.pdf  
https://www.arera.it/allegati/docs/19/225-19all.pdf (Annex to the decision, in English) 
 
5.2 
https://www.cru.ie/document_group/regulation-347-2013-cross-border-cost-allocation-decision-
gaslink-twinning-project-pci-52/  
 
5.21  
https://www.cre.fr/Documents/Deliberations/Decision/Traitement-de-la-demande-de-repartition-
transfrontaliere-des-couts-d-adaptation-au-gaz-H-des-parties-des-reseaux-de-transport-belges-et-
francais 
 
5.3 
https://www.cru.ie/wp-content/uploads/2014/07/CER14138c-Utility-Regulator-CBCA-Final-Decision-
Letter-Shannon-LNG-PCI-5.3.pdf 
 
https://www.cru.ie/wp-content/uploads/2014/07/CER14138b-OFGEM-CBCA-Final-Decision-Letter-
Shannon-LNG-PCI-5.3.pdf 
 
https://www.cru.ie/wp-content/uploads/2014/07/CER14138a-CER-CBCA-Final-Decision-Letter-
Shannon-LNG-PCI-5.3.pdf 
 
https://www.cru.ie/wp-content/uploads/2014/07/CER14138-Coordinated-Decision-Shannon-LNG-PCI-
5-3.pdf 
 
5.7 
http://www.cre.fr/en/documents/deliberations/decision/val-de-saone 
 
https://www.cnmc.es/sites/default/files/1600060_9.pdf 
 
6.1 
https://bip.ure.gov.pl/bip/taryfy-i-inne-decyzje-b/inne-decyzje-informacj/1203,Inne-decyzje-informacje-
sprawozdania-opublikowane-w-2014-r.html (search for “PG 57/2014” in the page) 
 
6.2 
https://bip.ure.gov.pl/bip/taryfy-i-inne-decyzje-b/inne-decyzje-informacj/1203,Inne-decyzje-informacje-
sprawozdania-opublikowane-w-2014-r.html (search for “PG 109/2014” in the page) 
 
http://www.urso.gov.sk:8088/CISRES/Agenda.nsf/0/B3662DDE4BBF7B5BC1257D9D002AC386/$FIL
E/0001_2014_P-CN.pdf 
 
6.20.4 
https://portal.anre.ro/PublicLists/Decizie (Decision no 754/12.05.2020) 
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6.20.6 
https://portal.anre.ro/PublicLists/Decizie  (Decision no 838/25.05.2020) 
 
6.5.1 
Coordinated CBCA decision between HERA and MEKH: 
https://www.hera.hr/hr/docs/2016/CBCA_Statement_2016-10-12.pdf 
Additional Letter: 
https://www.hera.hr/hr/docs/2016/CBCA_Letter_2016-11-02.pdf 
 
6.5.2 
Coordinated CBCA decision between HERA and MEKH: 
https://www.hera.hr/hr/docs/2017/CBCA_Statement_2017-04-10.pdf 
Additional Letter: 
https://www.hera.hr/hr/docs/2017/CBCA_Letter_2017-04-13.pdf 
 
6.8.2 
2017 decision 
http://www.dker.bg/uploads/protokoli/zz/prot_zz_209_17.pdf 
2018 decision (updated) 
http://www.dker.bg/uploads/reshenia/2018/res_i-4_18.pdf 
2018 decision (English version) 
http://www.dker.bg/uploads/en/Projects-of-Common-Interest/CBCA-Decision-PCI-6.8.2.pdf 
 
6.8.3 
https://www.dker.bg/bg/resheniya/resheniya-za-2020-god.html  
 
7.1.5; 6.13; 6.14 
http://www.anre.ro/ro/gaze-naturale/legislatie/alte-reglementari 
 
7.3.2 
https://www.cera.org.cy/el-gr/apofasis/details/apofasi-215-2017 
and CYGazette of 3/11/17 
http://www.cygazette.com/Gazette.dll/%7BE440C4BF-C9D5-4244-AF8D-
9456017B8984%7D/WPPgView?IssueNo=5050&PageNo=0&PgIndex=0&IssueDate=5076&SectNo=
2 
RAE’s Decision No 846/2017 has been sent to the Official Government Gazette for Publication. 
 
8.1.1.2 
https://www.konkurentsiamet.ee/sites/default/files/Yhishuviprojektid/cbca_paldiski_lng_28-10-
2016.pdf  
https://energiavirasto.fi/documents/11120570/12862808/P%C3%A4%C3%A4t%C3%B6s+Paldiskin+L
NG-terminaalin+kustannusten+jakamisesta.pdf/14c45384-cfc8-05ae-c4a0-
bfe286178cf1/P%C3%A4%C3%A4t%C3%B6s+Paldiskin+LNG-
terminaalin+kustannusten+jakamisesta.pdf?version=1.1&t=1597661905248 
 
8.1.1; 8.2.2 
https://www.konkurentsiamet.ee/sites/default/files/Yhishuviprojektid/cbca_agreement_bc_est-
lat_20160422_signed.pdf  
 
https://energiavirasto.fi/documents/11120570/12862808/P%C3%A4%C3%A4t%C3%B6s+Balticconne
ctor-
+sek%C3%A4+Viron+ja+Latvian+v%C3%A4lisen+siirtoyhteyden+parannushankkeiden+kustannusten
+jakamisesta.pdf/529f51de-0fbd-c61b-3de7-
70e1fff5e9f4/P%C3%A4%C3%A4t%C3%B6s+Balticconnector-
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+sek%C3%A4+Viron+ja+Latvian+v%C3%A4lisen+siirtoyhteyden+parannushankkeiden+kustannusten
+jakamisesta.pdf?version=1.2&t=1597661839406 
 
8.2.1 
https://www.sprk.gov.lv/index.php/cmaa/type_2?year=2019&sector=27&category=All  
 
https://www.regula.lt/Docs/nutarimas_2019_05_30_O3E-163.pdf  
 
8.2.3 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN097D30042014.pdf 
 
https://www.vert.lt/Docs/nutarimas_118.doc 
 
8.2.4 
2014 decision 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN096D30042014.pdf 
2018 decision (updated) 
https://www.sprk.gov.lv/sites/default/files/cmaa_files/LemumsN113D04102018.pdf 
 
8.3 
https://bip.ure.gov.pl/bip/taryfy-i-inne-decyzje-b/inne-decyzje-informacj/3634,Inne-decyzje-informacje-
sprawozdania-opublikowane-w-2018-r.html  (search for “EE 57/2018“ in the page) 
 
https://forsyningstilsynet.dk/gas/afgoerelser/godkendelse-af-omkostningsfordeling-for-baltic-pipe-
projektet 
 
8.5 
http://www.acer.europa.eu/Official_documents/Acts_of_the_Agency/Pages/Individual-decision.aspx 
 
8.6 
https://www.ei.se/sv/sok/?q=kostnadsf%C3%B6rdelning+swedegas 
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Annex III – Map of projects with CBCA decisions 
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